

# FAMBA

*Move More. Live Better.*

## Production Readiness & Launch Roadmap

Submitted to: Mr G Hove

Date: 28 August 2026

Prepared by: KUNAKA TECH | Locardia Development Team

### 1. EXECUTIVE SUMMARY

This document outlines the complete technical and operational roadmap required to take the FAMBA platform from its current development state to a fully production-ready, publicly available service. It covers all remaining engineering work, third-party service integration, deployment steps on the existing infrastructure (Vercel + famba.co.zw), pre-launch verification, and the post-launch growth strategy.

*[i] Current Status: The platform codebase is complete in structure. It is deployed to Vercel and accessible via famba.co.zw. The remaining work consists of (a) connecting real third-party service credentials to replace mocks, (b) completing stub API route implementations, (c) final QA, and (d) content seeding before opening to the public.*

### Current Infrastructure Status

| Component             | Status                  | Notes                                    |
|-----------------------|-------------------------|------------------------------------------|
| Frontend (Next.js 14) | ☑ Deployed              | Vercel — famba.co.zw                     |
| Domain                | ☑ Active                | famba.co.zw — SSL auto-managed by Vercel |
| Backend API (Express) | ⚠ Needs env config      | Deploy target: Render.com or Railway     |
| PostgreSQL Database   | ⚠ Pending production DB | Needs managed DB (Render / Supabase)     |
| Redis Cache           | ⚠ Pending               | Needed for Socket.io session store       |

| Component               | Status             | Notes                                                |
|-------------------------|--------------------|------------------------------------------------------|
| Stripe Payments         | ⚠ Mock mode ON     | Live keys needed                                     |
| Cloudinary Images       | ⚠ Mock mode ON     | Real credentials needed                              |
| Google OAuth            | ⚠ Dev credentials  | Prod redirect URIs needed                            |
| Email (SMTP/Nodemailer) | ⚠ Not configured   | SMTP credentials needed                              |
| AI Chatbot              | ✅ Functional       | Live , needs api switch, needs PDF context injection |
| Socket.io Real-time     | ⚠ Untested in prod | Needs sticky sessions on host                        |

## 2. SCOPE OF WORK SUMMARY

The remaining work before public launch is grouped into four phases. Each phase has a defined objective, task list, and an estimated completion time. Total estimated time to public launch from the point of this document: 5–6 weeks with a team of 2 developers.

| Phase   | Title                     | Duration  | Priority   |
|---------|---------------------------|-----------|------------|
| Phase 1 | Fix, Complete & Polish    | 1-2 weeks | 🔴 Critical |
| Phase 2 | Infrastructure & Services | 1 week    | 🔴 Critical |
| Phase 3 | Pre-Launch & Beta         | 1 week    | 🟡 High     |
| Phase 4 | Public Launch & Growth    | Ongoing   | 🟢 Planned  |

## 3. PHASE 1 — FIX, COMPLETE & POLISH (Weeks 1–2)

This phase focuses on completing all unfinished engineering work and ensuring every feature works end-to-end before any user touches the system.

### 3.1 AI Chatbot — Pitch Deck Knowledge Injection

The current AI assistant (powered by Groq / LLaMA 3.3 70B) answers questions from a static system prompt only. The Famba\_Zimnat\_Pitch.pdf document, which contains detailed business model, pricing, and market information, is not yet known to the AI. This is a high-value, low-effort improvement.

#### Tasks:

- Install pdf-parse package in apps/web

- Create `apps/web/lib/pdfLoader.ts` — reads and caches the PDF text at server startup
- Inject the extracted pitch content into `SYSTEM_PROMPT` in `apps/web/app/api/chat/route.ts`
- Test that the bot can answer: 'What is FAMBA's business model?', 'What markets are you targeting?', 'What are your pricing tiers?'
- Cap injected content at 3,000 tokens to stay within model context window

### 3.2 Stub API Routes — Complete Implementations

Four API route files in the Express backend are currently skeleton files (< 60 bytes each) with no handlers. These are blocking real functionality in the frontend.

| Route File                 | Required Endpoints                                                       | Blocking Feature                       |
|----------------------------|--------------------------------------------------------------------------|----------------------------------------|
| <code>categories.ts</code> | GET <code>/categories</code>                                             | Category browsing, search filters      |
| <code>contact.ts</code>    | POST <code>/contact</code>                                               | Contact Us form submission + email     |
| <code>coupons.ts</code>    | POST <code>/coupons/validate</code> , GET <code>/coupons (admin)</code>  | Checkout discount codes                |
| <code>upload.ts</code>     | POST <code>/upload (Cloudinary)</code> , DELETE <code>/upload/:id</code> | Listing photos, company logos, avatars |

 *Until `upload.ts` is implemented with real Cloudinary integration, companies cannot upload listing images, making the platform unusable for business onboarding.*

### 3.3 Third-Party Service Integration

All external services are currently in mock or development mode. The following must be configured with production credentials before launch.

| Service      | Action Required                                                                                                                 | Where to Get Keys                     |
|--------------|---------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|
| Stripe       | Create live-mode account, add <code>STRIPE_SECRET_KEY</code> + <code>STRIPE_PUBLISHABLE_KEY</code> , configure webhook endpoint | <code>dashboard.stripe.com</code>     |
| Cloudinary   | Create account, create upload presets (listings, avatars, logos), set <code>CLOUDINARY_*</code> vars                            | <code>cloudinary.com</code>           |
| Google OAuth | Add production redirect URI ( <code>https://famba.co.zw/auth/callback</code> ) to Google Console app                            | <code>console.cloud.google.com</code> |

| Service      | Action Required                                                               | Where to Get Keys                  |
|--------------|-------------------------------------------------------------------------------|------------------------------------|
| Google Maps  | Enable Maps JS API + Directions API + Places API, restrict key to famba.co.zw | console.cloud.google.com           |
| Email (SMTP) | Configure Gmail App Password or Resend.com account, set SMTP_HOST/USER/PASS   | myaccount.google.com or resend.com |
| Groq AI      | Confirm GROQ_API_KEY is set in Vercel environment variables                   | console.groq.com                   |
| WhatsApp     | Set real Zimbabwe business WhatsApp number in WHATSAPP_BUSINESS_NUMBER        | Internal                           |

💡 *Recommendation: Use Resend.com for transactional email instead of raw Gmail SMTP. It has a free tier (3,000 emails/month), better deliverability, and a clean API that integrates with Nodemailer.*

### 3.4 Email Templates

The platform needs professional, branded HTML email templates for the following triggers. These should match FAMBA's visual identity (orange/dark palette).

| Template                      | Trigger                     | Recipient          |
|-------------------------------|-----------------------------|--------------------|
| Welcome + Email Verification  | User registers              | Customer           |
| Booking Confirmation          | Booking created             | Customer + Company |
| Booking Status Update         | Company approves or rejects | Customer           |
| New Booking Alert             | New booking received        | Company            |
| Password Reset                | User requests reset         | Customer           |
| Company Verification Approved | Admin verifies company      | Company Owner      |
| Company Verification Rejected | Admin rejects company       | Company Owner      |
| Loyalty Points Earned         | Booking completed           | Customer           |

### 3.5 UI Polish & Responsiveness

Before launch, a full UI audit must be completed to ensure a premium user experience across all screen sizes.

**Checklist:**

- Mobile responsiveness tested at 375px (iPhone SE), 390px (iPhone 14), 768px (tablet), 1280px (desktop)
- Loading skeletons present on all data-fetching pages (search results, dashboard, listings)
- Empty states designed: no listings found, no bookings yet, no reviews yet, no notifications
- Error boundaries implemented so a broken section does not crash the whole page
- Background video in HeroSection has a fallback static image for slow/mobile connections
- All interactive elements have hover states and transition animations
- Favicon, Open Graph image, and Twitter Card meta tags are set correctly
- 404 page is branded and contains a 'Go Home' call to action

**3.6 Security Hardening**

The following security tasks must be completed before any production traffic is allowed.

| Task                                                   | Priority   | Notes                                        |
|--------------------------------------------------------|------------|----------------------------------------------|
| Rotate all JWT secrets to 32+ character random strings | ● Critical | Never use dev defaults in prod               |
| Set CORS_ORIGIN to https://famba.co.zw only            | ● Critical | Remove wildcard *                            |
| Enable Stripe webhook signature verification           | ● Critical | Prevents fake payment events                 |
| Add file type + size validation on uploads             | ● Critical | Prevent malicious file uploads               |
| Force HTTPS redirect on all routes                     | ● High     | Vercel handles this automatically            |
| Force admin password change on first login             | ● High     | Default seed password must not persist       |
| Add rate limiting to /auth/* endpoints                 | ● High     | Already planned in Express middleware        |
| Enable Helmet.js security headers                      | ● High     | Already in Express app — verify it is active |
| Sanitize all rich text inputs                          | ● High     | Prevent XSS via review/description fields    |

**4. PHASE 2 — INFRASTRUCTURE & DEPLOYMENT (Week 3)****4.1 Deployment Architecture**

The frontend is already live on Vercel at famba.co.zw. The backend API and database require separate hosting. Below is the recommended production architecture.

| Service               | Platform               | Plan        | Est. Monthly Cost (USD) |
|-----------------------|------------------------|-------------|-------------------------|
| Frontend (Next.js)    | Vercel                 | Hobby / Pro | \$0 – \$20              |
| Backend API (Express) | Render.com Web Service | Starter     | \$7                     |
| PostgreSQL Database   | Render.com Managed DB  | Starter     | \$7                     |
| Redis Cache           | Render.com Redis       | Free        | \$0                     |
| Image Storage         | Cloudinary             | Free tier   | \$0                     |
| Email                 | Resend.com             | Free tier   | \$0                     |
| Error Monitoring      | Sentry.io              | Free tier   | \$0                     |
| Uptime Monitoring     | UptimeRobot            | Free tier   | \$0                     |
| Analytics             | PostHog                | Free tier   | \$0                     |
| TOTAL ESTIMATE        |                        |             | ~\$14 – \$34 / month    |

#### ADDENDUM: DEPLOYMENT COST OPTIONS — PROJECT MANAGER DECISION REQUIRED

The deployment infrastructure outlined in Section 4 represents the recommended paid path for long-term production stability. However, given the current early-stage nature of the platform, the development team has identified a fully viable zero-cost alternative that can sustain the platform through the beta and early public launch phases without any financial commitment.

The Project Manager is advised to review both options below and select

the most appropriate path based on available budget and timeline.

---

#### OPTION A — PAID INFRASTRUCTURE (Recommended for Scale)

As outlined in Section 4.1 of this document.

Estimated cost: \$14 – \$34 per month

Platforms: Render.com (backend + database + Redis)

Advantages:

- No cold starts — API responds instantly at all times
- Automated daily database backups included
- Dedicated resources — not shared with other applications
- Better suited for 100+ concurrent users
- SLA and uptime guarantees from hosting provider
- Easier to scale vertically as user base grows

Recommended when: The platform has completed beta testing and is receiving consistent daily traffic from real users.

---

---

#### OPTION B — ZERO-COST INFRASTRUCTURE (Recommended for MVP / Beta Phase)

Estimated cost: \$0 per month

All services listed below have permanent free tiers — no trial periods, no credit card required.

| Service             | Platform         | Free Tier Limit                   |
|---------------------|------------------|-----------------------------------|
| Frontend            | Vercel           | 100 GB bandwidth/month            |
| Backend API         | Vercel           | 100 GB bandwidth/month            |
| PostgreSQL DB       | Neon (neon.tech) | 0.5 GB storage, unlimited queries |
| Redis Cache         | Upstash          | 10,000 commands/day               |
| Image Storage       | Cloudinary       | 25 GB storage, 25 GB bandwidth    |
| Transactional Email | Resend.com       | 3,000 emails/month                |
| Error Tracking      | Sentry.io        | 5,000 errors/month                |
| Uptime Monitoring   | UptimeRobot      | Unlimited monitors                |
| User Analytics      | PostHog          | 1,000,000 events/month            |
| <b>TOTAL</b>        |                  | <b>\$0 / month</b>                |

Important technical note:

The current backend (Express API) is already configured for Vercel serverless deployment via `vercel.json` and `api/index.ts`. This means Option B requires no re-architecture of the backend — only the database connection string (`DATABASE_URL`) and Redis URL (`REDIS_URL`) need to be updated in the Vercel environment variables dashboard.

Known limitation of Option B:

Vercel's serverless architecture does not support persistent WebSocket connections. This affects the real-time notification feature (Socket.io).

Two mitigation approaches are available:

- (i) Disable real-time notifications temporarily during the beta phase. Users will receive email notifications instead.

Estimated impact: minor — suitable for early user volumes.

- (ii) Replace Socket.io with Pusher (pusher.com), which offers a free tier of 200,000 messages/day and 200 concurrent connections, and is fully compatible with Vercel serverless. Estimated implementation time: 4–6 developer hours.

Recommended when: The platform is in beta or early launch phase with fewer than 500 daily active users. Option B can comfortably support this stage with no degradation to core functionality.

## 4.2 Domain & DNS Configuration

Domain famba.co.zw is already registered and pointing to Vercel. The following DNS records must be added for the backend API subdomain.

| Record Type | Name | Value                          | Purpose                   |
|-------------|------|--------------------------------|---------------------------|
| CNAME       | api  | your-service.onrender.com      | Backend API endpoint      |
| CNAME       | www  | cname.vercel-dns.com           | Frontend (already set)    |
| A / CNAME   | @    | 76.76.21.21 (Vercel)           | Root domain (already set) |
| TXT         | @    | SPF / DKIM records from Resend | Email deliverability      |

## 4.3 Database Setup

### Steps:

- Create PostgreSQL instance on Render.com (or Supabase as alternative)
- Copy the DATABASE\_URL connection string into Render environment variables
- Run: `npx prisma migrate deploy --schema=prisma/schema.prisma`
- Run: `ts-node --esm prisma/seed.ts` (loads demo categories, coupon codes, and admin account)
- Verify database connection via Render logs
- Enable automated daily backups (Render paid tier) or schedule `pg_dump` via cron

## 4.4 Vercel Environment Variables

All public Next.js environment variables must be set in the Vercel dashboard under Project → Settings → Environment Variables.

| Variable                           | Value                                    |
|------------------------------------|------------------------------------------|
| NEXT_PUBLIC_API_URL                | <code>https://api.famba.co.zw/api</code> |
| NEXT_PUBLIC_APP_URL                | <code>https://famba.co.zw</code>         |
| NEXT_PUBLIC_APP_NAME               | FAMBA                                    |
| NEXT_PUBLIC_STRIPE_PUBLISHABLE_KEY | <code>pk_live_XXXXX</code>               |
| NEXT_PUBLIC_STRIPE MOCK_MODE       | false                                    |
| NEXT_PUBLIC_GOOGLE_MAPS_API_KEY    | <code>Alza_XXXXX</code>                  |
| GROQ_API_KEY                       | <code>gsk_XXXXX</code>                   |
| NODE_ENV                           | production                               |

## 4.5 Monitoring & Observability Setup

### Sentry (Error Tracking):

- Create project at [sentry.io](https://sentry.io)
- Install `@sentry/nextjs` in `apps/web` and `@sentry/node` in `apps/api`
- Add `SENTRY_DSN` to environment variables
- Configure alerts for error spikes and new issues

### UptimeRobot (Availability):

- Add monitors for: `https://famba.co.zw`, `https://api.famba.co.zw/api/health`
- Set alert email to team + manager email
- Set 5-minute check interval

**PostHog (User Analytics):**

- Create project at posthog.com
- Install posthog-js in apps/web
- Track key events: search\_performed, listing\_viewed, booking\_created, payment\_completed

## 5. PHASE 3 — PRE-LAUNCH & BETA (Week 4–5)

### 5.1 Content & Data Setup (Admin Tasks)

Before any user sees the platform, the following content must be in the database.

| Task                                 | Owner              | Notes                                                                         |
|--------------------------------------|--------------------|-------------------------------------------------------------------------------|
| Create all 8 service categories      | Developer / Admin  | Car Rentals, Buses, Drivers, Mechanics, Car Wash, Dealers, Courier, Emergency |
| Create welcome coupon codes          | Admin              | WELCOME20 (20% off), FLEET5000 (\$5 off), FAMBA10 (10% off new users)         |
| Onboard 3–5 real transport companies | Business Dev       | Real listings with real photos and pricing                                    |
| Upload real listing photos           | Partner Companies  | Via Cloudinary upload — at least 4 photos per listing                         |
| Write real About Us page content     | Marketing          | Company story, team, mission                                                  |
| Publish real Terms of Service        | Legal / Management | Required for compliance and Stripe                                            |
| Publish real Privacy Policy          | Legal / Management | Required for GDPR and app stores                                              |
| Write real FAQ content               | Support Team       | Replace any placeholder FAQ entries                                           |
| Set up support@famba.co.zw email     | IT / Management    | Monitor this inbox daily                                                      |
| Create FAMBA social media pages      | Marketing          | Instagram, Facebook, X/Twitter, LinkedIn                                      |

### 5.2 Full End-to-End QA Testing

Every critical user journey must be tested on the production URL (<https://famba.co.zw>) — not localhost — before inviting any users. Use real test credit card numbers provided by Stripe.

| #  | User Journey                                  | Expected Result                                         | Tested                   |
|----|-----------------------------------------------|---------------------------------------------------------|--------------------------|
| 1  | Register new account + verify email           | Verification email received, account active             | <input type="checkbox"/> |
| 2  | Login with Google OAuth                       | Redirected to dashboard, profile populated              | <input type="checkbox"/> |
| 3  | Forgot password → reset email → login         | New password works, old one rejected                    | <input type="checkbox"/> |
| 4  | Search listings by category + filters         | Correct results, pagination works                       | <input type="checkbox"/> |
| 5  | View listing detail page                      | Photos, pricing, availability calendar, reviews visible | <input type="checkbox"/> |
| 6  | Add to wishlist → view in dashboard           | Item saved and removable                                | <input type="checkbox"/> |
| 7  | Create booking → pay with Stripe test card    | Payment succeeds, confirmation email sent               | <input type="checkbox"/> |
| 8  | Apply coupon code at checkout                 | Correct discount applied, total updated                 | <input type="checkbox"/> |
| 9  | Company receives booking notification         | Real-time notification + email received                 | <input type="checkbox"/> |
| 10 | Company approves booking                      | Customer receives approval notification + email         | <input type="checkbox"/> |
| 11 | Company rejects booking                       | Customer receives rejection notification + refund       | <input type="checkbox"/> |
| 12 | Customer submits a review                     | Review appears on listing page with rating              | <input type="checkbox"/> |
| 13 | Company responds to review                    | Response visible under original review                  | <input type="checkbox"/> |
| 14 | Register as company → submit for verification | Admin receives alert, company status 'Pending'          | <input type="checkbox"/> |

| #  | User Journey                            | Expected Result                                    | Tested                   |
|----|-----------------------------------------|----------------------------------------------------|--------------------------|
| 15 | Admin verifies company                  | Company receives approval email, can post listings | <input type="checkbox"/> |
| 16 | Company adds listing with photos        | Listing appears in search after admin approval     | <input type="checkbox"/> |
| 17 | Admin approves listing                  | Listing is public and searchable                   | <input type="checkbox"/> |
| 18 | AI chatbot answers business questions   | Responses include data from pitch deck PDF         | <input type="checkbox"/> |
| 19 | Contact form submission                 | Message saved in DB + email sent to support        | <input type="checkbox"/> |
| 20 | View live GPS tracking (if implemented) | Map loads with correct marker                      | <input type="checkbox"/> |

### 5.3 Pre-Launch Checklist

| Category | Item                                                 | Done                     |
|----------|------------------------------------------------------|--------------------------|
| Security | All JWT secrets rotated to 32+ char random strings   | <input type="checkbox"/> |
| Security | CORS locked to famba.co.zw only                      | <input type="checkbox"/> |
| Security | Stripe in live mode, webhook secret configured       | <input type="checkbox"/> |
| Security | Admin default password changed                       | <input type="checkbox"/> |
| SEO      | All pages have unique <title> and <meta description> | <input type="checkbox"/> |
| SEO      | robots.txt exists at famba.co.zw/robots.txt          | <input type="checkbox"/> |
| SEO      | sitemap.xml submitted to Google Search Console       | <input type="checkbox"/> |
| SEO      | Open Graph images set for social sharing             | <input type="checkbox"/> |
| Legal    | Terms of Service page is live with real content      | <input type="checkbox"/> |

| Category    | Item                                          | Done                     |
|-------------|-----------------------------------------------|--------------------------|
| Legal       | Privacy Policy page is live with real content | <input type="checkbox"/> |
| Legal       | Cookie consent banner implemented             | <input type="checkbox"/> |
| Payments    | Stripe switched from test to live mode        | <input type="checkbox"/> |
| Payments    | Test payment with real card confirmed working | <input type="checkbox"/> |
| Payments    | Stripe payout bank account configured         | <input type="checkbox"/> |
| Email       | All 8 transactional email templates tested    | <input type="checkbox"/> |
| Email       | Emails land in inbox (not spam)               | <input type="checkbox"/> |
| Monitoring  | Sentry catching errors in production          | <input type="checkbox"/> |
| Monitoring  | UptimeRobot monitoring both URLs              | <input type="checkbox"/> |
| Analytics   | PostHog recording sessions                    | <input type="checkbox"/> |
| Performance | Lighthouse score > 80 on mobile               | <input type="checkbox"/> |
| Performance | Core Web Vitals pass on Vercel Analytics      | <input type="checkbox"/> |

## 5.4 Soft Beta Launch

Before a full public launch, a controlled beta is strongly recommended to catch real-world issues with minimal reputational risk.

### Beta Plan:

- Target 20–50 beta users from personal and professional networks
- Include: a few transport company owners in Harare, regular car hire customers, and professional drivers
- Provide each beta user with a BETA20 coupon code for 20% off their first booking
- Create a simple feedback form (Google Forms or Typeform) — share with every beta user
- Monitor Sentry daily for new errors during the beta period
- Schedule a 1-week beta period — collect all feedback before opening publicly
- Prioritize and fix the top 5 issues reported before public launch

## 6. PHASE 4 — PUBLIC LAUNCH & GROWTH (Week 6+)

### 6.1 Launch Day Execution

#### T-48 hours:

- Final production smoke test (run top 10 journeys from QA list)
- Confirm all monitoring is active and alerting to correct emails
- Brief all team members on support procedures and escalation path

#### Launch Day:

- Publish announcement on all social media channels simultaneously
- Send WhatsApp broadcasts to existing contacts and networks
- Issue a press release to Zimpapers, NewsDay, The Herald, and TechZim
- Activate any pre-launch waitlist — send invite emails in batches
- Monitor Sentry, UptimeRobot, and Render logs throughout the day

### 6.2 Marketing Strategy (Zimbabwe-Specific)

| Channel                 | Action                                                                                     | Timeline           |
|-------------------------|--------------------------------------------------------------------------------------------|--------------------|
| WhatsApp Broadcast      | Create broadcast list of 200+ contacts, share launch + listings weekly                     | From Day 1         |
| Facebook / Instagram    | Run targeted ads in Harare, Bulawayo, Mutare — 'Need a car? Try FAMBA'                     | Week 1 post-launch |
| Google Ads              | Bid on: car hire Zimbabwe, bus rental Harare, driver hire Harare                           | Week 2 post-launch |
| TechZim Feature         | Pitch FAMBA story to TechZim.com — Zimbabwe's top tech blog                                | Pre-launch         |
| Zimpapers / NewsDay     | Press release: 'Harare startup launches Zimbabwe's first all-in-one transport marketplace' | Launch day         |
| University Partnerships | Approach UZ, MSU, NUST — offer student discount code                                       | Month 2            |
| Corporate / NGO Deals   | Approach NGOs, embassies, corporates for fleet accounts                                    | Month 2            |
| Referral Program        | Users earn loyalty points for referring new customers                                      | Month 1            |

| Channel             | Action                                                               | Timeline |
|---------------------|----------------------------------------------------------------------|----------|
| Company Recruitment | Directly onboard 10 more verified transport companies in first month | Month 1  |

### 6.3 EcoCash / Local Payment Integration

This is the single most important feature for Zimbabwe market adoption. Stripe alone will not achieve broad user uptake because credit/debit card penetration is low, but EcoCash has over 8 million active users in Zimbabwe.

#### Recommended approach:

- Integrate Paynow Zimbabwe API (supports EcoCash, OneMoney, ZIPIT, Telecash)
- Paynow is the leading payment gateway for Zimbabwe, already used by major local businesses
- API documentation: [developers.paynow.co.zw](https://developers.paynow.co.zw)
- Add alongside Stripe — let users choose their payment method at checkout
- Expected impact: 2–4x increase in completed bookings

 **Priority:** EcoCash integration should be the first feature developed after public launch. Without it, a large portion of the Zimbabwe market cannot pay for services on the platform.

### 6.4 Revenue Model Activation

As per the FAMBA business model outlined in the pitch deck, the following revenue streams should be activated progressively.

| Revenue Stream             | Description                                                                      | Activation Timeline         |
|----------------------------|----------------------------------------------------------------------------------|-----------------------------|
| Commission per Booking     | Platform takes a % fee on every completed booking                                | Day 1 — configure in Stripe |
| Company Subscription Tiers | Basic (free), Pro (\$X/mo), Enterprise (custom) — more listing features per tier | Month 2                     |
| Featured Listings          | Companies pay to have their listings appear at the top of search results         | Month 2                     |
| Promotional Campaigns      | Brands pay FAMBA to run platform-wide coupon promotions                          | Month 3                     |

| Revenue Stream           | Description                                                            | Activation Timeline |
|--------------------------|------------------------------------------------------------------------|---------------------|
| Corporate Fleet Accounts | Monthly invoiced accounts for NGOs/corporates with volume discounts    | Month 3             |
| Data & Analytics Reports | Aggregated anonymized market data sold to fleet operators and insurers | Year 2              |

## 6.5 Ongoing Technical Operations

Post-launch, the development team must maintain a regular operational cadence.

| Task                                      | Frequency         | Owner             |
|-------------------------------------------|-------------------|-------------------|
| Review Sentry error dashboard             | Daily             | Lead Developer    |
| Review Render / Vercel logs for anomalies | Daily             | Developer         |
| Respond to support@famba.co.zw tickets    | Daily (< 24h SLA) | Support / PM      |
| Review UptimeRobot alerts                 | As triggered      | Developer on call |
| Database backup verification              | Weekly            | Developer         |
| npm audit — dependency security check     | Monthly           | Developer         |
| Stripe payout reconciliation              | Weekly            | Finance / PM      |
| PostHog analytics review                  | Weekly            | PM + Marketing    |
| Feature development sprint                | Bi-weekly         | Full team         |
| Onboard new partner companies             | Ongoing           | Business Dev      |

## 7. MASTER TIMELINE

| Week   | Phase            | Key Deliverables                                                                             |
|--------|------------------|----------------------------------------------------------------------------------------------|
| Week 1 | Phase 1 (Part A) | AI PDF integration, stub routes (categories, contact, coupons, upload), Cloudinary live mode |
| Week 2 | Phase 1 (Part B) | Stripe live mode, OAuth prod config, email templates, UI                                     |

| Week     | Phase            | Key Deliverables                                                                       |
|----------|------------------|----------------------------------------------------------------------------------------|
|          |                  | polish, security hardening, QA begins                                                  |
| Week 3   | Phase 2          | Render.com backend + DB deployed, DNS updated, monitoring set up, all env vars in prod |
| Week 4   | Phase 3 (Part A) | Content seeding, real company onboarding, legal pages, pre-launch checklist completion |
| Week 5   | Phase 3 (Part B) | Soft beta launch (20–50 users), feedback collection, bug fixes                         |
| Week 6   | Phase 4          | Public launch — social media, press release, Google Ads activated                      |
| Month 2+ | Phase 4 (Growth) | EcoCash integration, subscription tiers, corporate accounts, university partnerships   |

## 8. RISK REGISTER

| Risk                                         | Likelihood | Impact | Mitigation                                                                            |
|----------------------------------------------|------------|--------|---------------------------------------------------------------------------------------|
| Stripe not approved for Zimbabwe payouts     | Medium     | High   | Set up Paynow Zimbabwe as primary payment gateway; use Stripe for international cards |
| SMTP emails going to spam                    | High       | Medium | Use Resend.com with custom domain SPF/DKIM; test via mail-tester.com before launch    |
| Socket.io not working on serverless (Vercel) | High       | Medium | Move Socket.io to backend only on Render; use Vercel for frontend only                |
| Low initial listing inventory                | High       | High   | Manually onboard 5+ companies before launch; do not open                              |

| Risk                                              | Likelihood | Impact   | Mitigation                                                                   |
|---------------------------------------------------|------------|----------|------------------------------------------------------------------------------|
|                                                   |            |          | publicly with < 10 listings                                                  |
| Backend API cold start latency (Render free tier) | High       | Medium   | Upgrade to Render Starter (\$7/mo) to avoid cold starts on paid tier         |
| User data breach                                  | Low        | Critical | Enforce HTTPS, parameterized queries (Prisma), helmet.js, and regular audits |
| Company not completing verification               | Medium     | Medium   | Send automated reminder emails at 24h and 48h; admin reviews daily           |

## 9. RECOMMENDED TEAM STRUCTURE

| Role                                        | Responsibilities                                                   | When Needed      |
|---------------------------------------------|--------------------------------------------------------------------|------------------|
| Lead Developer (Full-Stack)<br>(kunakatech) | Phase 1 & 2 engineering, architecture decisions, deployments       | Now — ongoing    |
| Frontend Developer<br>(kunakatech)          | UI polish, responsiveness, email templates, SEO                    | Weeks 1–3        |
| DevOps / Infrastructure<br>(kunakatech)     | Render deployment, DNS, monitoring setup, CI/CD pipeline           | Week 3           |
| QA Tester<br>(kunakatech)                   | End-to-end flow testing, cross-browser, mobile testing             | Week 2–4         |
| Project Manager<br>(Mr HOVE)                | Timeline tracking, stakeholder updates, beta user coordination     | Now — ongoing    |
| Business Developer<br>(Mr HOVE)             | Company onboarding, partner relations, corporate deals             | Week 4 onwards   |
| Marketing / Social Media<br>(Mr HOVE)       | Launch campaign, social ads, press release, content                | Week 5 onwards   |
| Customer Support<br>(TBD)                   | Monitor support inbox, respond to user issues, feedback collection | From beta launch |

## 10. SIGN-OFF & APPROVALS

This roadmap has been prepared for review and approval by the Project Manager and relevant stakeholders. Please indicate approval or feedback below.

| Role            | Name             |
|-----------------|------------------|
| Project Manager | Mr Hove          |
| Lead Developer  | Locardia Munyuki |
| Reviewer        | Mr Hove          |